
ARCADIS U.S., Inc. 

17-17 Route 208 North, 2nd Floor 

Fair Lawn, NJ 07410 

T: 201.797.7400   F: 201.797.4399 

 

January 7, 2011 

 

Ms. Sharon Fang, P.E. 

Remedial Project Manager (3HS21) 

U.S. EPA Region III 

1650 Arch Street 

Philadelphia, Pennsylvania 19103-2029 

 

Re:  Metal Bank Cottman Avenue NPL Site 

Monthly Report due January 10, 2011 

Reporting Period: December 1 through December 31, 2010 

 

Dear Ms. Fang: 

 

As provided in Paragraph 31 of the Utility Consent Decree, and on behalf of the Cottman Avenue PRP 

Group, Malcolm Pirnie as the Supervising Contractor is submitting to USEPA three copies of a written 

monthly progress report.  Copies of the monthly progress reports are attached to this letter.  

 

Please contact the Designated Project Coordinator, Dr. John Dobi (973.430.8036) or me (610.360.4895) if 

you need additional information regarding this submission. 

 

Very truly yours, 

MALCOLM PIRNIE, INC. 

Wyn V. Davies, CIH 

Principal Environmental Remediation Specialist 

 

Cc: Cottman Avenue PRP Group 

 Steering and Technical Committees 

 Joseph Vitale, P.E. 

 Raymond E. Lees, P.E., CHMM 

 Dan J. Jordanger, Esquire 

 

Enclosures 

3809012 



Project Name:  Metal Bank NPL Site For the Month: December 2010 

Project Location: Philadelphia, PA Report Number: 57 Dated: January 07, 2011 
 

 Page 1 of 3 

Name: Wyn Davies (ARCADIS) Title: Project Manager 

Telephone No.: (610) 360-4895 Telefax No.:  (610) 768-5817 

Reporting Period: December 1 through December 31, 2010 

(a) Describe the actions which have been taken toward achieving compliance with the 
Consent Decree during the previous month: 

Remedial action monitoring continued throughout the month of December 2010.  Activities 
included the following: 

 Performed a replanting of cover crop native grasses over the entire upland soil cover to 
resolve EPA/BTAG concerns 

 Performed the LTM required survey of the upland cap topography, the marine mattress 
locations and near shore bathymetry 

 Prepared the draft second quarterly groundwater tables as data is received from the 
laboratory (some data still outstanding) 

 Conducted the monitoring of the sheet pile wall verticality 
 Enhanced/Maintained soil erosion & sedimentation control aspects 
 Provided access to the site for the US EPA to monitor the work related to the LTM 

 

(b) Include a summary of all results of sampling and tests and all other data received or 
generated by Settling Third-Party Defendants or their contractors or agents in the previous 
month: 

None 
 

(c) Identify all work plans and other deliverables required by the Consent Decree 
completed and submitted during the previous month: 

 Cottman Ave PRP Group to EPA – The Group provided a review of the installation and a 
photolog to the EPA regarding the reseeding of the cover crop to enhance the 
revegetation. (12/09/10) 

 Cottman Ave PRP Group to EPA – The Group provided certified drawings to the EPA 
lawyer regarding the “as built” condition of the upland cap in response to the Owner’s 
request to the EPA. (12/10/10) 

 EPA to Cottman Ave PRP Group – The EPA provided an email response to the Group 
regarding the proposed performance of the caged worm study schedule and other long 
term monitoring activities requiring adjustment in the overall schedule for the LTM 
activities presented in the November Monthly Report. (12/13/10) 

 Cottman Ave PRP Group to EPA – The Group provided a response to the EPA regarding 
the correction of the dates when the caged worm study is to be performed and inclusion 
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of all LTM commitments. (12/15/10) 

 Cottman Ave PRP Group to EPA – The Group provided a revised November Monthly 
Report LTM Schedule to the EPA regarding the correction of the dates when the caged 
worm study is to be performed and inclusion of all LTM commitments. (12/15/10) 

 EPA to Cottman Ave PRP Group – The EPA provided the Group a distribution list for 
the validation data report for the first quarterly groundwater sampling event. (12/16/10) 

 Cottman Ave PRP Group to EPA – The Group provided notice to the EPA regarding the 
implementation of the third round of quarterly groundwater monitoring to be performed 
the week of January 10th 2011. (12/16/10) 

 Cottman Ave PRP Group to EPA – The Group submitted the validation data report for 
the first quarterly groundwater sampling event to the EPA. (12/16/10)  

 EPA to Cottman Ave PRP Group – The EPA provided email response to the Group 
regarding the address for the DRBC representative and the need of an additional data disk 
for the EPA’s use. (12/20/10) 

(d) Describe all actions, including, but not limited to, data collection and implementation of 
work plans, which are scheduled for the next month and provide other information 
relating to the progress of construction, including, but not limited to, critical path 
diagrams, Gantt charts, and Pert charts: 

The current month look-ahead schedule for LTM O&M is attached. 
 
The PRP Group will continue monitoring the post construction activities including: 

 Perform the THIRD Quarterly event – comprehensive groundwater monitoring round 
 Manage the data validation from the second round of groundwater monitoring 
 Summarize the SECOND Quarterly groundwater event’s data  
 Perform the associated modifications to the QAPP, FSP, and LTM to include the Fish 

Study activities 
 Perform sheet pile wall monitoring 
 Monitor the LNAPL Trench Sumps for free product 
 Maintain the soil & erosion aspects  
 Continue monitoring of site for HSE compliance 

) (e) Include information regarding percentage of completion, unresolved delays 
encountered or anticipated that may affect the future schedule for implementation of 
the Work, and a description of efforts made to mitigate those delays or anticipated 
delays: 

 All LTM O&M commitments are on schedule 

(f) Include any modifications to the work plans or other schedules that Settling Third-
Party Defendants have proposed to EPA or that have been approved by EPA: 

 none 
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) (g) Describe all activities undertaken in support of the Community Relations Plan during 
the previous month and those to be undertaken in the next month: 
 The Group will coordinate with EPA on any community outreach endeavors on an as 

needed basis through the post construction period. 

 



ID Task Name Duration Start Finish

1 Submittal of Engineer Certification Report 1 day Fri 5/28/10 Fri 5/28/10

2 Submittal of Updates to LTM ‐ Fsh Study QAPP, FSP anf LTM
Mods

1 day Fri 1/7/11 Fri 1/7/11

3 Commencement of LTM 1129 days Thu 7/1/10 Tue 10/28/14

4 Commencement of LTM 1 day Thu 7/1/10 Thu 7/1/10

5 Groundwater Quarterly Monitoring 399 days Mon 1/10/11 Thu 7/19/12

14 Groundwater Monitoring Annual 268 days Tue 1/8/13 Thu 1/16/14

17 Caged Worm Studies 262 days Fri 7/1/11 Mon 7/2/12

20 Building 7 Assessment and Repair (as Needed) 787 days Wed 5/4/11 Thu 5/8/14

25 Sheet Pile Wall Monitoring 106 days Tue 11/30/10 Tue 4/26/11

32 Sheet Pile Monitoring Quarterly 326 days Tue 5/31/11 Tue 8/28/12

39 LTM Quarterly Inspections and LNAPL Monitoring 981 days Tue 1/25/11 Tue 10/28/14

56 Upland Surveying and Bathymetry 786 days Mon 7/4/11 Mon 7/7/14

61 Diver Assisted Marine Mattress Location Assessment 783 days Wed 7/6/11 Fri 7/4/14

66 Landfill Mowing 787 days Wed 6/1/11 Thu 6/5/14

71 Performance of Fish Study 61 days Mon 6/6/11 Mon 8/29/11

72 Invasive Species Herbicide Treatment (Emergence)‐ Milnor
St.

2 days Fri 7/8/11 Mon 7/11/11

73 Invasive Species (Knot Weed) Treatment along Delaware
River Bank (Emergence)

3 days Tue 7/5/11 Thu 7/7/11

74 Mechanically Eradicate Invasive Plants  2 days Mon 8/15/11 Tue 8/16/11

75 Evaluation of Native Grass Germination 1 day Wed 6/22/11 Wed 6/22/11

12/26 1/2 1/9 1/16 1/23 1/30 2/6 2/13
January February
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